

## Addendum / Corrigendum III to the RFP

**Subject: Consulting Services for preparation of Feasibility cum Detailed Project Report for redevelopment of VOC Market in Salem City Municipal Corporation**

Clause	As given in RFP	To be read as																																			
Clause F: Deliverables and Time/ Payment Schedule of Terms of Reference as given in the RFP	<p><b>F. Deliverables and Time/ Payment Schedule</b></p> <p>The total duration for preparation of Feasibility cum Detailed Project Reports for development of VOC Market in Salem Smart City shall be completed in 4 months, including the time taken by the Authority in providing the requisite documents or in conveying its comments on the Draft Reports. The Consultant shall deploy its Key Personnel as per the Deployment of Personnel proposed.</p> <p>The following time schedule/payment schedule is proposed:</p> <table border="1" style="width: 100%; border-collapse: collapse; margin-top: 10px;"> <thead> <tr> <th>S. No.</th> <th>Stage Report</th> <th>Components to be covered</th> <th>Duration</th> <th>Payment</th> </tr> </thead> <tbody> <tr> <td style="text-align: center;">1</td> <td>Inception Report</td> <td>Review of the Studies and identification of gaps and way forward.</td> <td>15 days from the date of LOI</td> <td style="text-align: center;">10 %</td> </tr> <tr> <td style="text-align: center;">2</td> <td>Interim Report</td> <td>Detailed Conceptual Designs for various components of the project including all assessment and surveys, environmental screening.</td> <td>30 days from approval of Inception Report</td> <td style="text-align: center;">30 %</td> </tr> </tbody> </table>	S. No.	Stage Report	Components to be covered	Duration	Payment	1	Inception Report	Review of the Studies and identification of gaps and way forward.	15 days from the date of LOI	10 %	2	Interim Report	Detailed Conceptual Designs for various components of the project including all assessment and surveys, environmental screening.	30 days from approval of Inception Report	30 %	<p><b>F. Deliverables and Time/ Payment Schedule</b></p> <p>The total duration for preparation of Feasibility cum Detailed Project Reports for development of VOC Market in Salem Smart City shall be completed in <b>3</b> months, including the time taken by the Authority in providing the requisite documents or in conveying its comments on the Draft Reports. The Consultant shall deploy its Key Personnel as per the Deployment of Personnel proposed.</p> <p>The following time schedule/payment schedule is proposed:</p> <table border="1" style="width: 100%; border-collapse: collapse; margin-top: 10px;"> <thead> <tr> <th>S. No.</th> <th>Stage Report</th> <th>Components to be covered</th> <th>Duration</th> <th>Payment</th> </tr> </thead> <tbody> <tr> <td style="text-align: center;">1</td> <td>Inception Report</td> <td>Review of the Studies and identification of gaps and way forward.</td> <td>15 days from the date of LOI</td> <td style="text-align: center;">10 %</td> </tr> <tr> <td style="text-align: center;">2</td> <td>Interim Report</td> <td>Detailed Conceptual Designs for various components of the project including all assessment and surveys, environmental screening.</td> <td>30 days from approval of Inception Report</td> <td style="text-align: center;">30 %</td> </tr> <tr> <td style="text-align: center;">3</td> <td>Dissemination Report</td> <td>Submission of Stakeholder's Report</td> <td>15 days from approval</td> <td style="text-align: center;">5%</td> </tr> </tbody> </table>	S. No.	Stage Report	Components to be covered	Duration	Payment	1	Inception Report	Review of the Studies and identification of gaps and way forward.	15 days from the date of LOI	10 %	2	Interim Report	Detailed Conceptual Designs for various components of the project including all assessment and surveys, environmental screening.	30 days from approval of Inception Report	30 %	3	Dissemination Report	Submission of Stakeholder's Report	15 days from approval	5%
S. No.	Stage Report	Components to be covered	Duration	Payment																																	
1	Inception Report	Review of the Studies and identification of gaps and way forward.	15 days from the date of LOI	10 %																																	
2	Interim Report	Detailed Conceptual Designs for various components of the project including all assessment and surveys, environmental screening.	30 days from approval of Inception Report	30 %																																	
S. No.	Stage Report	Components to be covered	Duration	Payment																																	
1	Inception Report	Review of the Studies and identification of gaps and way forward.	15 days from the date of LOI	10 %																																	
2	Interim Report	Detailed Conceptual Designs for various components of the project including all assessment and surveys, environmental screening.	30 days from approval of Inception Report	30 %																																	
3	Dissemination Report	Submission of Stakeholder's Report	15 days from approval	5%																																	

3	Dissemination Report	Submission of Stakeholder's Report	15 days from approval of Interim Report	5 %
4	Draft Final report	Draft designs, rate analysis, cost estimates, bill of quantities, specifications, drawings, etc., for each of the components, Draft bid documents, Geo Technical Investigation Report, etc., complete.	45 days from the date of stakeholder's consultation	25 %
5	Final report	Final Detailed Project Report and Final bid documents under various packages	15 days from the date of approval of Draft Final Report	30 %

  

			of Interim Report	
4	Draft Final report	Draft designs, rate analysis, cost estimates, bill of quantities, specifications, drawings, etc., for each of the components, Draft bid documents, Geo Technical Investigation Report, etc., complete.	<b>30 days from approval of Interim Report</b>	25 %
5	Final report	Final Detailed Project Report and Final bid documents under various packages	15 days from the date of approval of Draft Final Report	30 %

  

(i) Consultants shall attend periodical reviews to be conducted by the clients with various departments of the government. Consultants shall make presentations to clients and to various departments as required during various stages of the assignment.

(ii) The consultant shall be required to come for discussion as required before and after submission of each stage of deliverables.

(iii) Draft Final Report: Draft detailed design, Social Impact Assessment Report & RAP draft Environmental Assessment Report and Environmental Management Plan, cost estimate (including items identified in EMP, procurement and implementation plans) BOQ., Financial Operating Plan, phasing and contract packaging, etc and Draft Bid Documents

(i) Consultants shall attend periodical reviews to be conducted by the clients with various departments of the government. Consultants shall make presentations to clients and to various departments as required during various stages of the assignment.

(ii) The consultant shall be required to come for discussion as required before and after submission of each stage of deliverables.

(iii) Draft Final Report: Draft detailed design, Social Impact Assessment Report & RAP draft Environmental Assessment Report and Environmental Management Plan, cost estimate (including items identified in EMP, procurement and implementation plans) BOQ., Financial Operating Plan, phasing and contract packaging, etc and Draft Bid Documents

(iv) Final Report and Bid documents: Final detailed design along with flow chart, drawings, final SAR & RAP, EA and EMP report, cost estimates, financial operating plan, phasing and contract packaging, etc. The EA and SIA Reports

	<p>(iv) Final Report and Bid documents: Final detailed design along with flow chart, drawings, final SAR &amp; RAP, EA and EMP report, cost estimates, financial operating plan, phasing and contract packaging, etc. The EA and SIA Reports in line with ESMF and Final Bid document (Package wise) shall be in separate volumes, etc., complete.</p> <p>(v)The consultant shall be required to submit 10 copies of each of the reports besides providing a soft copy of all reports and Auto CAD drawings. Wherever possible, duplex mode shall be used for submission of reports. The report layout and arrangement of chapters shall be shared with the client to prior to submission of the reports.</p>	<p>in line with ESMF and Final Bid document (Package wise) shall be in separate volumes, etc., complete.</p> <p>(v)The consultant shall be required to submit 10 copies of each of the reports besides providing a soft copy of all reports and Auto CAD drawings. Wherever possible, duplex mode shall be used for submission of reports. The report layout and arrangement of chapters shall be shared with the client to prior to submission of the reports.</p>
--	---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------